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Chrystalls Stopbank Upgrade

Summary of Estimated Costs

DESIGN AND CONSTRUCT

1998/99
Budget
Actual
Difference

Land access negotiations, legal and survey fees etc.
13,050
7,445
5,605

Design and Consents
52,450
57,794
(5,344)

Subtotal
$65,500
$65,239
$239

1999/2000

Estimated


Engineering Consultants
0
42,000
(42,000)

WRC Staff input
15,404
8,000
7,404

Contingency
0
10,000
(10,000)

Construction (incl. 10% contingency)
$466,496
$415,690
50,806

Subtotal
$481,900
$475,690
$6,210

Design and Construct Subtotal
$547,400
$540,929
$6,471

LAND PURCHASE

1998/99
STAGE 1 LAND
Budget
Actual
Difference


Land Purchase
18,000
0
18,000

1999/2000
STAGE 1 LAND

Estimated



Land access negotiations, legal and survey fees etc.
0
17,000
(17,000)


Land Purchase
0
35,000
(35,000)


Stage 1 Land Subtotal
$18,000
$52,000
($34,000)


OR


STAGES 1 & 2 LAND

Estimated



Land access negotiations, legal and survey fees etc.
0
24,000
(24,000)


Land Purchase
0
128,000
(128,000)


Stages 1 & 2 Land Subtotal
$18,000
$152,000
($134,000)

TOTAL


Budget
Estimated
Difference

STAGE 1
$565,400
$592,929
($27,529)

INCLUDING STAGE 2 LAND
$565,400
$692,929
($127,529)

Budget Summary

1998/99 Design and Consents
$  65,500

1998/99 Asset Purchase
$  18,000

1999/2000 Construction
$481,900

